

App F IX 4



Previous References
ml 72-30 (2,4)

193³
(ml)

File No 295-33

Serial Nos 1, 2

Later References

ml 83-35 (115)
ml 158 30 & 124

GENERAL AND REVENUE SECRETARIAT

Serial Nos 2

Part B for ^{July} ~~January~~ 1934

SUBJECT

Estimate for Rs 28,200 for the third stage
of the drainage scheme of Warangal Town

SL 2

To The Dy. Commr, Chitaley &
District of Warangal
WD 01965-GPB-15 000-7 7-84
Comptroller
Chief Engineer

116-9 of 6-7-34

Sanctions the _____

ans
22/7/35

Serial
No

Letter No ET 175/33-34 dated 22-2-1934 from the President, Davangere Town Municipal Council forwarding for sanction an estimate amounting to Rs 28 200 for the third stage of the drainage scheme to Davangere Town and requesting for a Govt grant of Rs 9,000 during next year

1) It is reported that the Municipality has paid a sum of Rs 23,000 towards the scheme and a like sum has been contributed by Govt works a total of Rs 66 000. Out of this, the first stage is reported to have been completed at a cost of Rs 28,274-4-6 and that a sum of Rs 23 737 has been spent till now on the second stage and that an additional sum of Rs 4,000 will be required to complete the second stage leaving a balance of Rs 9,988-11-6 for the third stage. A sum of Rs 15 000 is required for completing the third stage towards which the Municipality has agreed to pay Rs 9,000. As ~~the~~ Govt have already agreed to pay half the cost of the scheme, the remaining sum of Rs 9 000 has to be paid from State Funds and provision has therefore to be made in the next year's Town Draft Grant for the same. The estimate for Rs 28 200 for the third stage has been checked by the Bureau of Sanitary Engineering. The Municipal Council expect to finish the work before the close of the next financial year 1934-35. It is not known whether Govt will be able to pay ^{in full} up their share of the

May E②

Drainage Scheme to Davangere Town

4059
J

ML File No

of 1933

Office	HEALTH IN MYSORE
Bangalore	General Secretary
G R No	215-48
File No	
Despatch No	Serial

36
ev nue
at

Can next year in view of other grants they have already committed to The Director of Health may perhaps be consulted, unofficially
Submitted for orders with reference

Per 6/3 AH

3 A This maybe done

Secretary)

Am 9/3

4 Forwarded unsolicited letter directing Health with compliments for forwarding remarks

revenue department
Seyf Gani Dew

5 Retransmitted with compliments to the

Secretary to Government, Development Department

6 The total estimate for the drainage scheme is Rs 81,251/- Government share is half of this viz, Rs 42,125/- Government have already paid Rs 33,000/- The balance of Government's contribution is Rs 9,125/-

7 The first stage and part of the second stage so far executed have cost Rs 52,051/- Government having contributed Rs 33,000/-, the Municipality has spent only Rs 19,051/- The have therefore yet to spend Rs 14,100/- before their contribution equals Government grant already given

8 It is not likely that the will be able to complete the drainage scheme before the close of 1934-35.

2051

Per

Please place in file before submission copies of or distribute the Town Improvement Grant for the current & the past two years

Am 9/3

File in

2010/194/33
29-3-34

Uo No C 215-52
4-4-34

5 A R 1934

10 It will only be possible to consider the question of payment of balance of Government grant in 1935-36, as for 1934-35 there are already commitments

4/4/34

11 A draft reply to the Dy. Commr
may be put up accordingly

2/4

12 Please put up a draft G.O.
sanctioning the estimate for the IIIrd stage
recd from the Dycom, with the above observation
regarding the Govt grant. The Govt sanctioning
the I & II stages of the Scheme should be
recd in the preamble of the draft.

12/4

121 NY 103
3917

Wpt-80 mod for consideration

14 Please let the Draft typed as revised "

15 Draft typed & subd,

46 For Consecration

• Dentary)

Am
11/5

Serial
No

3401

T SEC?

6 JUN 1

4634

OFFICE OF THE
MEMBER OF COUNCIL
17 JUNE 1934
No- 85324

29 3)

3562

22/6/34

6673

296

NOTE—Contn Sheet

17 Seen and returned If work is to be carried out by the Government Agency necessary provision for Establishment and tools and Plant Charges (18%) has to be included in the Estimates

57/6/34

6634

18 Draft under review offered
Secummenting

166 76
17/6

19 Please flag the idea where the Govt have agreed to pay half the cost Flag E shown on the previous page of the purple door merely launches the present second stage

20 Forbanned

7c says
new
Secummenting

17/6

178
18/6

2216134

JUL 1934
GENL & REV SECT

Advantage 5044 Drainage Scheme

ML File No

295

of 1933

General and Revenue
Secretariat

To the Secy, Engg. Dept.

1. On 14

1. Engrs. Dept.

4. Chief Engr.

116 of 17 6-7-34

Sanctions are estimated at Rs 28,200 for

the third stage of the drainage scheme

2

B
m. c. p.

m2 Rm V

Me 295-33-1

4069

No E T 175
23 24

OFFICE OF THE PRESIDENT TOWN MUNICIPAL COUNCIL,
DAVANGERE Dated February 22, 1934

ENCL Copy of resolution
of copy of letter no 1874
dated 13-2-34 and one file

Ab-c 1514
23 24

Forwarded with Compliments

FROM

THE PRESIDENT
Town Municipal Council
Davangere

W. C. Subbarao
Incharge Deputy Comm
23/2

TO

The General Secretary to the Government of
His Highness the Maharaja of Mysore,
BANGALORE

Through

The Deputy Commissioner,
Chitaldrug District,
CHITLDRUG

SIR,

146
23 9 34
607

GENERAL SECRETARY
27-2-34
W. C. Subbarao

I have the honour to forward herewith an estimate
together with its enclosures amounting to Rs 23,200/- for the
III stage Drainage Scheme at Davangere which was received from
the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore
with his letter no 1394 dated 13-2-1934 duly scrutinised for
favour of obtaining early sanction of Government and return
the same for taking further action This estimate was placed
before the municipal Council at their meeting held on 21-2-1934
and the resolution of the Municipal Council is enclosed herewith
for kind perusal Up-till-now a sum of Rs 33,000/-, as detailed
in the margin has been received from Govern-
ment as their quota of contribution, Municipal
Council having contri-
buted an equal sum
making the total Public Improvement Fund of Rs 66,000/- out of
this, a sum of Rs 23,274-4-6 has been spent on the I stage and a
sum of Rs 23,737-0-0 has been spent up-till now on the II Stage
and a sum of Rs 4,000/- will be required to complete the II Stage
which will be done in about a month, the balance available being
Rs 9,933-11-6 out of the " Public Improvement Funds " The
present estimate for the III stage costs Rs. 23,200/- and fresh

Government Order No	Amount received	
1 1302-11-1 107-23-20 dated 26-3-1929	Rs 15,000-0-0	(
2 Drawn in the month of November 1930	Rs 10,000-0-0	(
3 L 3113-M1 71-31-2 dated 7/10-11-1931	Rs 5,000-0-0	(
4 L 2373-M1 67-3-14 dated 27-11-1933	Rs 3,000-0-0	(
- Total	33,000-0-0	(

375

fresh allotment required for completing the entire scheme will be Rs 13,000/- out of this, Municipal Council have resolved to - provide a sum of Rs 9,000/- being the moiety of the new allotment required for completing the project in the next year's Budget I request that arrangements may kindly be caused to be made to provide a sum of Rs 9,000/- in the next year's State Budget, being the moiety of cost to be met by Government and the same arranged to be paid early next year so that the whole scheme may be worked out and completed before the close of the official year

1934-35

I request you to be so good as to move Government to kindly accord their sanction¹ to the estimate at an early date

I have the honour to be,
S I R,
Your most obedient servant,

[Signature]
President,
Davangere Municipality


[Signature]

Copy of letter No 1394 dated 13th February 1934 from the
Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore
to the President, Town Municipal Council, Davangere

With reference to your No M T 1165 dated 13-1-1934,
about the drainage project of your town, I have the honour to
return the same after verification. The amount of the estimate
after verification is Rs 23,200/-

So far as the construction of masonry drains is
concerned, the U drain at the bottom has to be changed as
per corrections made in the discharge statement

The entire file is herewith returned

" COPY "

President,
Davangere Municipality

p r e s i d e n t

X X X X X X

Resolution

X X X X X

ch

116-9 / Me 295-33-2
6-7-34
Encl Estimate & Plan
Proceedings of the Government of
the Maharaja of Mysore

Read -

G O No L 4114-16/L1 39-26-17 dated
19-1-28 sanctioning a revised estimate for
Rs 28 280/- for the first stage of the Davan-
gere Town Drainage project

2 G O No L 7176-8/L1 72-30-4 dated
6-3-1931 sanctioning an estimate for Rs 29947/-
for the second stage of the scheme, referred to
above

3 Memo No A 6 C 1514/33-34 dated
23-2-1934 from the Deputy Commr Chitaldrug
District forwarding letter No M T 175 of
1933 34 dated 22-2-34 of the President Davan-
gere Town Municipal Council, forwarding for
sanction an estimate amounting to Rs 28 200/-
for the third stage of the drainage scheme and
requesting a Govt grant of Rs 9000/- during
the next year

Order No

Dated 7th May 1934

The estimate for Rs 28 200/- is sanction-
ed

The total estimate for all the three
stages is Rs 86 427/- ^{and} the Govt share of one
half comes to Rs 43 213/- Against this,
Govt have already paid Rs 33 000/- while
the Municipality has spent only Rs 19 051
The Municipality has therefore yet to spend
Rs 13 949/- before its contribution equals

the

the Govt grant already given Govt direct
that work be executed to the extent of ---
Rs 14 000/- out of the funds of the Municipa-
lity before the close of 1934-35 and that the
Municipality may renew their request for the
balance of the Govt grant of Rs 10 213/-
in 1935-36 after they have spent their share
of contribution for the work

*Govt
allotment last year*

W
Amey Sery to Govt
m/2 AY

To

The Deputy Commr Chitaldrug District,
with the estimate and plans
The Director of Health
The Comptroller to Govt
The Chief Engineer

C R G